
NLINDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

July?, 1999

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
Region 5
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: JVL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 2 (June 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "she") during June 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

- During June 1999, the Group's supervising contractor, ENTACT, Inc. ("ENTACT")
continued to perform remedial activities related to remediation of residential lots and
remote fill areas. Major tasks performed by ENTACT included soil sampling and
analysis activities and remediation of 36 residential lots. The residential lots which were
remediated in June 1999 are summarized in the Weekly Progress Report (Table 1,
attached). Through June 1999, ENTACT has completed remedial activities at 566
residential lots.

• During June 1999, ENTACT also continued with efforts related to remediation of the
Taracorp pile. Major tasks performed by ENTACT included: (1) screening of residential
soils; (2) backfill of the screened residential soils; (3) excavation of industrial soils and
transport of the industrial soils onto the Taracorp pile; (4) shaping of the Taracorp pile;
(5) continued construction of the lined area adjacent to the Taracorp pile; (6) site
surveying; (7) air monitoring; and (8) related activities.
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• On June 3, 1999, the Group's project coordinator received a copy of EPA's May 6,
1999 letter approving ARCADIS Geraghty & Miller as the Group's supervising
contractor for the remedial design for groundwater. Following receipt of EPA's
approval, the Group finalized a contract with ARCADIS Geraghty & Miller.

• On June 9, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on June 14,1999 to document the results of the meeting.

• On June 21, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on June 22, 1999 to
document the results of the meeting.

• On June 24, 1999, ENTACT issued a letter to EPA to document the sampling and soil
excavation plan to be implemented by ENTACT personnel for the remote fill properties.

• On June 28, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on June 28, 1999 to
document the results of the meeting.

2. Summary of Data and/or Results of Sampling and Tests Received;

• Data from soil sampling activities performed by ENTACT during June 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.

• Data collected from air monitoring activities, soil screening activities, select fill soil
testing, backfill compaction testing, and from liner installation QA/QC testing at the
industrial site are maintained by ENTACT personnel and are available for inspection by
EPA and ACOE personnel at the site.
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3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month:

• As noted above, ENTACT issued a letter to EPA on June 24, 1999 to document the
sampling and soil excavation plan to be implemented by ENTACT personnel for the
remote fill properties.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Neit Six-Week Period;

• During July 1999, ARCADIS Geraghty & Miller will continue efforts to prepare the
Remedial Design Work Plan for groundwater. ARCADIS Geraghty & Miller personnel
may visit the she in conjunction with work plan preparation efforts.

• During July 1999, ENTACT will continue soil sampling activities and soil excavation
and restoration of residential lots and remote fill areas. Residential lots and remote fill
areas to be addressed by ENTACT personnel during July 1999 will be coordinated on a
daily basis with ACOE representatives and will be discussed with EPA during weekly
progress meetings.

• During July 1999, ENTACT will also continue activities associated with remediation of
the Taracorp pile. Activities to be performed by ENTACT personnel during July 1999
are expected to include: (1) continued excavation of industrial soils and transport of
industrial soils onto the Taracorp pile; (2) screening of residential soils; (3) backfill of
excavated industrial areas; (4) shaping of the Taracorp pile; (5) air monitoring; and (6)
related activities. ENTACT anticipates that installation of the cover system on the
Taracorp pile will begin on or about July 19,1999.

5. Problems Encountered. Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Soil sampling, soil excavation, and restoration of remote fill properties will be
performed as outlined in the letter submitted by ENTACT to EPA on June 24, 1999.
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7. Community Relations Activities During Previous Month or to be Undertaken During
Neit Six-Week Period;

• Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jef
Project Coordinator

attachment

cc: Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Heafy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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TABLE1
Weekly Progress Report - Activities Through 6-15-99
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TABLE 1

Weekly Progress Report - Activities Through 6-30-99

Lot # Street Depth Notes Soil Removal Backfill Stone
547
549
552
553
554
555
556
558
559
560
56f
563
564
566

817
830/32

912
1018
805
807

1729R
912

1224
1705
1123
723
822

1226

Greenwood
Greenwood
Alton
Alton
Greenwood
Greenwood
Edwardsville
Iowa
Iowa
Elizabeth
Grand
Lee
Lee

I 12

3
12
6
6
6
12
6
3
12
6
6
12

Granite \ 6

2Jots
Slots

6/75/99
6/78/99
6/22/99
6/23/99
6/24/99
6/24/99

\ 6/24/99
2 lots

2 lots

2 lots

6/25/99
6/25/99
6/29/99
6/29/99
6/29/99
6/30/99
6/30/99

6/16/99
6/78/99
6/23/99
6/28/99
6/25/99
6/25/99
6/25/99
6/28/99
6/28/99
6/29/99
6/29/99
6/30/99
6/30/99
st6/30

6/17/99
6/18/99
6/23799
6/28/99
6/25/99
6/25/99
6/25/99
6/28/99
6/28/99
6/29/99
6/29/99
6/30/99
6/30/99


